

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 06-7-2026

Team ID: Individual

Project Name: India's Agricultural Crop Production Analysis (1997–2021)

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create the product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Data Collection	USN-1	As a user, I want to collect the agricultural crop production dataset (1997–2021) from a reliable source.	2	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-1	Data Understanding	USN-2	As a user, I want to review and understand the dataset attributes.	1	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-1	Data Preparation	USN-3	As a user, I want to clean and prepare the dataset for analysis.	3	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-1	Data Validation	USN-4	As a user, I want to validate the dataset before visualization.	2	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-2	Visualization	USN-5	As a user, I want to create 7 Tableau visualizations for crop production analysis.	5	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-2	Dashboard	USN-6	As a user, I want to build interactive Tableau dashboards using the visualizations.	3	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-3	Story	USN-7	As a user, I want to create a Tableau Story to present the project insights.	2	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-3	Analysis	USN-8	As a user, I want to analyze crop production trends and identify key insights.	3	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-4	Testing	USN-9	As a user, I want to verify the accuracy of dashboards and stories.	2	High	YERESI VENKATA RAMAGOPAL REDDY
Sprint-4	Documentation	USN-10	As a user, I want to prepare the project documentation and presentation.	2	High	YERESI VENKATA RAMAGOPAL REDDY

Project Tracker, Velocity & Burndown Chart (4 Marks)

Velocity

Assume a 10-day sprint duration for the project, spread across 4 sprints. Let's calculate the team's average velocity (AV) per iteration unit (story points per sprint).

Total story points = 8 + 8 + 5 + 4 = 25

Number of sprints = 4

Average Velocity = 25 / 4 = 6.25 story points per sprint

Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	3 Days	27 Jun 2026	29 Jun 2026	8	29 Jun 2026
Sprint-2	8	3 Days	30 Jun 2026	02 Jul 2026	8	02 Jul 2026
Sprint-3	5	2 Days	03 Jul 2026	04 Jul 2026	5	04 Jul 2026
Sprint-4	4	3 Days	05 Jul 2026	07 Jul 2026	4	07 Jul 2026

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in agile software development methodologies such as Scrum, and can be applied to any project containing measurable progress over time. For this project, a burndown chart can be plotted with the sprint duration (in days) on the x-axis and the remaining story points on the y-axis, showing the ideal burn-down line against the actual story points completed at the end of each sprint.